Group No	18		
Project Title	Local Pharmacy System		
Supervisor's Name	R.S Madanayeka		
Co-Supervisor's Name	K.H.S. Thilakarathne		
Group Meeting Number	2	**Date**	28/06/2025

Summary of work carried out during last two weeks

During the last two weeks, our team focused on both technical preparation and project research to ensure a strong foundation for the Pharmacy Management System. Simultaneously, we began learning UI/UX design principles using Figma and started designing the user interface for the system.

We initiated the development of our initial prototype based on these designs. To validate feasibility, we visited several pharmacies to gather real-world insights on stock management, prescription handling, and regulatory requirements. These findings helped us enhance the practicality of our planned features.

In parallel, we prepared for our project proposal presentation by designing supporting slides and clarifying our scope, deliverables, and objectives.

We also finalized our project proposal this week. This included confirming the system's scope, goals, deliverables, architecture, and technology stack. Based on feedback and feasibility analysis, we clearly defined what will be developed now and what remains out of scope for future phases.

Individual Contribution for last two weeks

[1] Chathura Priyashan	● Learned ui/ux design using figma. ● Built the initial pharmacy dashboard using figma. ● Made the presentation. ● Preparing for the project presentation.
[2] Kasun Nirmal	● Learned ui/ux design using figma. ● Built the initial user (Customer/Patient) interface using figma ● Made the presentation. ● Preparing for the project presentation.
[3] Noorul Hamdha	● Learned ui/ux design using figma. ● Built the initial pharmacy dashboard using figma ● Made the presentation.

	● Preparing for the project presentation.
[4] Chamani Niroshani	● Learned ui/ux design using figma. ● Built the initial user (Customer/Patient) interface using figma ● Made the presentation. ● Preparing for the project presentation.
All members	All group members actively participated in the field visits to pharmacies to conduct feasibility studies and understand real-world pharmacy operations. Together, we collaborated on identifying and defining the functional and non-functional requirements, as well as all aspects of feasibility analysis, including technical, operational, economic, and legal feasibility. We worked as a team to finalize our project proposal, ensuring all components, such as scope, goals, and deliverables were clearly defined. After finalizing the proposal, we jointly planned the structure and content of our upcoming **project presentation**, and began designing the presentation slides together. The entire process was carried out through regular discussions, task-sharing, and shared decision-making to maintain consistency and quality in our project deliverables.
Meeting outcomes	

- During our recent meeting with the supervisor and co-supervisor, our project direction was officially approved. They provided valuable feedback, particularly on the feasibility sections, acknowledging the effort we put into real-world research, including pharmacy visits. We were advised to refine the Legal and Ethical Feasibility section with proper references to relevant laws and frameworks. Additionally, they emphasized the importance of continuing to document individual contributions throughout the project. Our UI designs were well received, and we were encouraged to finalize the use case diagrams for our proposal.. The feedback helped us clarify expectations and align our next steps accordingly.

• Action / Task Assignments

- Specific tasks assigned to individual team members.
- Deadlines and expectations are clearly defined.

• Progress Updates

- Team members report on what has been completed.
- Blockers or issues are identified.

• Decisions Made

- Agreement on the project proposal and presentation
- Approval of the proposal.
- Directions for presentation.

• Problem Solving

- Issus on updating database is discussed and resolved.

• Clarified Goals, Objectives and use case diagram.

- Clarifying what the group is working toward.
- Making sure everyone understands the project scope and deliverables.

• Documentation

Daily meetings or summaries are created and shared with all team members.

Responsibilities accepted by group members for the next two weeks	
Chathura Priyashan	• Preparing for the proposal presentation • Studying about html,css,js and nodejs..
Chamani Niroshani	• Preparing for the proposal presentation • Studying about html,css,js and nodejs..

Kasun Nirmal	• Preparing for the proposal presentation • Studying about html,css,js and nodejs..
Noorul Hamdha	• Preparing for the proposal presentation • Studying about html,css,js and nodejs..
Any Other Notes	
Supervisor's / Co-Supervisor's Remark	

Attendance of the group members			
	Student Name	**Index No.**	**Signature**
	J.P.C.P Senavirathna	23001844	
	M.P.C Niroshani	23001267	

	M.H.C.N Hamdha	23000562	
	K.K.N.D. Fernando	23000457